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         Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Do you plan to take time off that is not currently scheduled?

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?
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Note: Answers reflect the baseline in the last approved SPR. 

Yes/No

No

Yes

Yes

No

Yes

No

Yes

No 

Yes

Status of Assigned Issues

Issue Number Description Due Date Status

1. Were recent milestones completed on 

schedule?

RFP required 2nd 

round of confidential 
Low Adjust schedule

         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

4.  Were there any changes to scope? N/A N/A N/A

3. Was work done that was not planned?
Project Manager 

Retired
High

Procure new Project 

Manager services

2. Were any key milestones or deliverables 

rescheduled?
RFP delay Low Adjust schedule

7.  Were any scheduled tasks not started?
RFP delayed 

schedule
Low Adjust schedule

6.  Were any tasks or milestones removed? N/A N/A N/A

5.  Were tasks added that were not originally 

estimated?

Vendor did not 

include schedule 
Medium

SOS added tasks to plan 

and leveled resources 

9.  Are there any staffing problems?
Project Manager 

Retired
High

Issued RFO; will evaluate 

proposals in early July

8.  Are there any new major issues?
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Yes/No

Yes

Yes

Yes 

No

Yes

No

Yes

No

No

Look Ahead View

Questions Impact Action Required

3. Is there any unplanned work that needs to 

be done?
Project Management activities

New Project Manager needs to be 

hired.

4.  Are there any expected or recommended 

changes to scope?

Vendor begins work October 2009. 

Project schedule will be revised within 

30 days of contract signing.
8.  Are any major new issues foreseeable?

1. Will upcoming critical path milestones or 

deliverables be delayed?
Vendor begins work October 2009

SPR approval, Spending Plan 

approval, and contract signature

2. Do any key milestones or deliverables need 

to be rescheduled?
Schedule

Schedule will be adjusted within 30 

days of when SI vendor begins work.

9.  Are any staffing problems anticipated?

5.  Are there any tasks not originally estimated 

that will  need to be added?
Project Management activities

7.  Are there any scheduled tasks whose start 

will likely be delayed?
Schedule

Hire Project Manager and 

concurrently complete plans

6.  Are there any tasks or milestones that 

should be removed from the plan?
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Target 

Date

Forecast 

Date

9/8/08 9/30/09

3/5/09 8/20/10

varies varies

System Planning and Design Awaiting contract 

signature

RFP required 2nd round of 

confidential discussions

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

SPR Approved Being reviewed by 

OCIO, DOF, and 

RFP required 2nd round of 

confidential discussions

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

On June 23, 2009, SOS submitted a Special Project Report (SPR) to OCIO and LAO. The SOS also submitted the Section 11.00 to DOF.  

Project Milestones:
List key milestones and their dates from the project schedule.  

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

All subsequent work will be delayed Awaiting revised 

schedule 30 days 
All activities are delayed

Schedule adjusted within 30 days of contract signing. 

Milestones X Schedule adjusted within 30 days of contract signing. 

Schedule X

Schedule adjusted within 30 days of contract signing. 

Resources X

Deliverables X

Continuing Cost X

OneTime Cost X
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Target 

Date

Forecast 

Date

9/8/08 9/30/09

3/5/09 8/20/10

varies varies

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone

Being reviewed by 

OCIO, DOF, and 

RFP required 2nd round of 

confidential discussions

Date CompletedStatus
If Delayed, Impact to 

Implementation Date

All subsequent work will be delayed Awaiting revised 

schedule 30 days 
All activities are delayed

System Planning and Design Awaiting contract 

signature

         Status Reports – Sponsor to Steering Committee

RFP required 2nd round of 

confidential discussions

SPR Approved

Schedule adjusted within 30 days of contract signing. 

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Schedule adjusted within 30 days of contract signing. 

Schedule X

Milestones X

Continuing Cost X

Deliverables X

X

Schedule adjusted within 30 days of contract signing. 

Resources

One Time Cost X
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability

1Medium Degree of Buy-In

Low Degree of Buy-In

1. Customer Buy-In

High Degree of Buy-In

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

05% to 10%

>10%

3.  Status of the Critical Path (delay)

<5%

25% to 10%

>10%

6.  Unresolved Issues 

(on time resolution)

On time

0Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3

04 to 6

>6

8.  Strategy Alignment

Strong alignment

0Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate enagement

9.  Value-to-Business

Strong

0Medium

Weak
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

1Medium

Weak

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

180-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

280-90% on time

<80% on time

14. Overtime Utilization 

(% of effort that is overtime)

<15%

015-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

080-90% assigned and available

<80% assigned and available

Total  7

Vendor Viability Rating Rationale

The SOS submitted an SPR as required for the Business Based Procurement. 

The solution is based on a HAVA-compliant system the vendor deployed in Illinois.  The vendor's references were excellent.

The winning vendor removed its subcontractor for Project Management services after understanding the issues with the PM vendor in California, but will still provide 

the services.  The current assumption is that the Project Management services provided by the vendor will comport with industry standards. 

The vendor does not have experience working in California. However, the vendor's subcontractor has extensive experience working with California county elections 

officials through its election management system. 

15.  Team Effectiveness

Highly Effective

0Moderately Effective

Ineffective
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